SI NO	COMPLETION REPORT	
1	Name of Work :	Consultancy Service for Preparation of Detailed Project Report (D.P.R) for the Works of Improvement of 03 No of Road and Drains in Ward No-12 of Dasarahalli Zone. PKG No-01
2	Sanctioned estimate no & date :	CE/DD/TS/146/18-19, Date:12-02-2019
3	Head of Account which is Chargeable :	P-3111
6	Entrusted order No. & date :	EE/DD/WO.No 309/18-19, Date:11-02-2019
7	Name of the Contractor:	M/S. Skyline Engineering Consultancy.
8	Time Stipulated for Completion of the work /Date of Completion Work :	
9	Date of Commencement of Work	13-03-2019
10	Actual Date of Completion Work :	
11	Delay in Execution of work:	
12	IF time Extension is Granted Sanctioned No & Date How many days:	
13	Reason for Delay :	
14	Date of Recorded in M.B.:	
15	Measurement record in M.B No. Page No:	M.B.No:3475/18-19 Page No:347411
16	Check Measurement of the ASST Executive Engineer on:	

1. Certified that the work has been completed within the stipulated time noted in the work
2. Certified that Contractor hadelayed and complete the work for which necessary fine has
3. Certified that the above work has been executed by the Consultant Satisfactorily in accordance with the agreement.

Executive Engineer
Dasarahalli Division
BBMP - Bangalore

Scanned by CamScanner